TOWN OF GRANBY
ATHLETIC FIELDS AND SPECIAL PROJECTS BUILDING COMMITTEE
MEETING MINUTES
July 16, 2013

PRESENT: Ronald Durej, Jim Sansone, and Ben Perron. Jim Lofink arrived at 6:45 p.m.
OTHERS PRESENT: Dr. Patricia Law, GMHS representative and John Stewart, CR3
Chairman Durej confirmed a quorum and called the meeting to order at 7:35 p.m.

Public Comment

There was none.

Approval of Minutes

ON A MOTION by J. Sansone, seconded by B. Perron, the Committee voted (3-0-0) to approve
the minutes of July 2, 2013 as recorded.

Discuss Storage Building

Dr. Law commented that Ben Perron has spoken with the BOE and explained this project did
not have the necessary funding for any storage at the Athletic Fields. The BOE agreed to
provide $25,000 for storage. It is anticipated that a 1,000 sq. ft. building is required. The BOE
would like this committee to guide and oversee the ordering and installation of a building or the
building of a storage unit. Town Manager Smith and Superintendent of Schools Alan Addley
have spoken about this and are in agreement that this committee, if they so chose, can take
this on. R.A.D. will not be involved with the storage building, but the BOE personnel will be
available to help out as needed. If it's decided that this building should be free standing, then it
should match the concession stand building. Could the same manufacturer of the concession
stand also build a 1,000 sq. ft. storage building? When asked, J. Stewart stated it's okay to
place or build a storage unit underneath the grandstands, but pouring a concrete pad there at
this point in time might be difficult.

B. Perron suggested creating a “requirement document” listing what the committee deems
necessary for storage including where to place a building — underneath the grandstand or at the
far end of the field (this area would need some extra grading to be done in order to place a
structure here), size, doors, windows, ventilation, access ramp, materials to be used, possibly
lighting, accessibility; etc. If a wooden structure is placed underneath the grandstands, there
may be an issue with moisture and damage from rain/snow. It would be shaded and might not
dry out adequately. Maybe a cinder block structure would be better. Also mentioned, was that
with a wooden structure rodents may be a problem. J. Stewart suggested using concrete
blocks as the foundation/sill and placing a floor inside. That would help to deter rodents.

Other ideas included the possibility of the shop classes building a storage unit, but Dr. Law said
there are new teachers coming in this upcoming year and it might be too overwhelming to have
them start out with such a big project. There is currently a football storage unit at Ahrens Park.
Maybe this building could be moved to the high school complex. The cost to move the building
and to install a pad needs to be determined for feasibility.

There was discussion about the dimensions of the area underneath the grandstand and in-
between the cross members. If a structure can’t be fit underneath the grandstand because the
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cross members don’t make enough space available for a building, an option may be to have
two buildings (500 sq. ft. each). The football group will be approached to inquire as to their
space requirements.

Chairman Durej will put together a sketch of a building option. He will give it to Dr. Law for her
to share with the new high school Principal and Tom Steinke and to get their feedback.

ON A MOTION by B. Perron, seconded by R. Durej, the Committee voted unanimously (4-0-0)
to accept the position as overseers of the storage building(s) at the Athletic Fields.

Dr. Law will put together a list of the necessary details of the building for sports equipment
storage.

J. Sansone questioned if $25,000 would be an adequate amount for 1,000 sq. ft. of storage.
The committee hopes it will be and if it turns out not to be that will be addressed with the BOE
at a later date.

Construction Status Update

e  Chairman Durej reported he spoke with Eric Hughes from FieldTurf. The turf is to be
delivered Wednesday. The crew may be here by the end of the week or the beginning
of next week to do the installation. Putting down the turf is expected to take about three
days, and should be totally done in three weeks. Both fields are expected to be done
within a four to four and a half week timeframe. Dr. Law would like an updated timeline
from R.A.D.

e The Class of 2013 presented the school with a $2,000 Imperial Nurseries gift certificate
so that plantings can be purchased to enhance the look of the Athletic Fields area.
There is an engraved stone acknowledging this donation, which will be placed on site.
Maybe with these additional funds, trees can be purchased.

e The discus throwing area was reviewed.

J. Lofink left at 7:30 p.m.

e Softball, track, discus, and javelin — whenever more than one sport is practicing or
playing a portable fence will be used. This fencing still needs to be purchased.
Brush clearing still needs to be done. T. Steinke will address this matter.

e The fence and grounds along the parking lot will be fine graded and seeded. This area
won’t be irrigated.

e Irrigation is done on the hill and lower field, although there is some damage to the
system that R.A.D. needs to take care of.

e  Softball dugouts — there are no available funds for these. Benches may be placed
there for the time being. This may be a project for the shop class.

e Opening Ceremony — Dr. Law spoke with the band director, the choral director, and the
sports people in an attempt the get their thoughts and ideas regarding an opening
ceremony. The new high school Principal will follow up on this. September 9" has
been mentioned as a possible date. The Board of Selectmen should be asked for their
voice with this.

e Trees near the upper field were damaged during the construction activity. It is hoped
R.A.D. will remove them while their equipment is still on site.
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Concession stand — the pad has been poured. The placement of the conduits seems a
bit off, but the Building Inspector feels they are adequate. Dr. Law questioned the
timetable for constructing the concession stand. Chairman Durej will speak with Rich
Dixon about this.

PA system — there isn’'t one in the scope of this project but power will be run to the area
where there eventually will be a system.

CL&P work is has not yet been done. Chairman Durej will speak with Town Manager
Smith about this matter. The sports season starts September 10" and power is
necessary for the lights and scoreboard.

The surrounding fencing was recently removed and it seems the public took that as an
invitation to use the track. It was noted the track is not open to the public and because
this area is an active construction site, no one from the public should be in that area.
This will be closed off again.

Adjournment

The meeting adjourned at 7:53 p.m.

Respectfully submitted,

Susan Christian
Recording Secretary
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